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Renewable Energy Project Status Report
• Five projects commencing construction:

SolarGen2 – Arkansas, Alhambra and Sonora  (50 MW each totaling 150 MW 
PV) (export to SDG&E)
Sol Orchard Community 1 – SDSU Project – (7 MW PV) (IID)
Sol Orchard – El Centro PV Project (20 MW) (IID)

• One project in pre-construction
Ormat – Heber Solar (10 MW PV)  (IID)

• Two additional projects with PPA’s in analysis phase
2 PV Projects at 20 MW each

• 50 MW Hudson Ranch Geothermal achieved commercial operation 
April 2012 (exporting to Salt River Project)
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Transitional Cluster

• 9 projects proposing 930 MW have signed IA’s
Geothermal 520 MW
Solar 410 MW

• Experimental interconnection agreements; generators 
funded development phase activities.

• Development phase complete; stakeholder meeting with 
generators scheduled for mid-May to discuss next steps
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Transitional Cluster – IID Network Upgrades

• Transitional Cluster analysis identified four required 
network upgrades:

Path 42 – Proposed in-service date April 2014
Highline-El Centro (A-B Line Upgrade)
El Centro Switching Station-IV Sub (“S” Line Upgrade)
Midway-Bannister Phase II

• Path 42 project is moving forward with cooperation from 
Southern California Edison and California Independent 
System Operator Corporation
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IID Interconnection Queue Status
• IID has 17 projects with proposed generation of 1099 MW in the 

interconnection study process.
Solar (13) 721 MW
Geothermal (1) 100 MW
Wind (1) 70 MW
Solar/Thermal (2) 208 MW

• Cluster 1 Study results expected June 2012.
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PROPOSED INTERCONNECTION PROJECTS



Imperial Valley Policy Driven Upgrade

• CAISO identified policy driven upgrade in Imperial Valley to 
minimize crossings of critical water infrastructure

• IID submitted a response to the CAISO competitive 
solicitation process in effort to become project sponsor

• Final results are pending evaluation in accordance with 
CAISO tariff.

• In PPTO scenario, policy driven upgrade facilities would be 
placed under operational control of CAISO by IID.
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FOR MORE INFORMATION CONTACT:

Jamie Asbury
Officer, Interconnect Transmission
IMPERIAL IRRIGATION DISTRICT

jlasbury@iid.com
(760) 482-3370
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